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1)  Completed   (2/14/13) 
 

2) Completed ORR (7/18); waiting on Jeff to approve the news and social media release; discussions about notifying CLASS users 

 
3)  SA complete; DSRR complete 

 
4)  All data has been pulled (~39K files); reviewing final MM ratings 

 
5)  All data has been pulled (~34K files); reviewing final MM ratings 

 
6) Received final MM and Flow Diagram; waiting on updated SA and DSRR to transfer the data 

 
7)  Submitted C-ATBD and updated MM to Library 

 
8)  Sent templates and sample ORR checklist to PI 

 
9)  Code looks easy to run; PI only sending code (not data) for CTP and TPW; Cao work for N6, 7, 8 calibration 

 
10)    This bundle will still break out into several CDRs 

 
11)    Waiting on funding to continue work 

 
12)    

 
13)    PI delivered draft C-ATBD 

 
14)  

 
15)  

 
16)   Can provide NRT updates (3 day lag) 

 
17)  
 
18) 

 
19) 
 
20)  
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Name of PI/Institution Applications
Implementa

tion Plan
Main Update Routine updates QA Tools/Process

IP 

License
CDRP action required?

Christy, J./UAH

Mean Layer Temperatures - 

UAH

- Atmospheric Temperature 

Profiles

- Numerical Weather 

Prediction

11/7/2012

CDRP-PLAN-

0296

To be coordinated with 

CDRP, new version - 

should deliver Aug/Sep

Monthly/8th day of the 

succeeding month - 

once delivered

7/12/2013 YES

No

Evans, B./UM (CICS-NC)

Sea Surface Temperature - 

Pathfinder

- El Nino/La Nina Prediction

- Coral Reef Monitoring

- IMPACT

9/12/2012

CDRP-PLAN-

0290

Received 2011, will 

receive 2012 in June 

2013

Monthly/10th day of the 

succeeding month
10/23/2012 NO

YES

CH - route the CR 

questionnaire form

CH  - complete a CR form 

and route to SME for input

Heidinger, A./NOAA-STAR

AVHRR Ch1-2-3a Reflectance 

- PATMOS-x

- Global Cloud Coverage

- Agriculture Assessment

8/16/2012

CDRP-PLAN-

0223

Will be delivering entire 

POR re-processed  in 

netCDF format

Daily/Within 7days of 

the observation date
9/1/2012 N/A

YES

CH - monitor progress with 

needed changes in the SA

Ho, B./UCAR

AMSU-A ch9 Brightness 

Temperatures

- Upper Air Climate Monitoring

- GPS Accuracy

11/5/2012

CDRP-PLAN-

0294 (CH9)

CDRP-PLAN-

0295 (CH7)

To be coordinated with 

CDRP, new version

Quarterly/10th day of 

the month following the 

end of the quarter

12/17/2012 YES

YES 

CH - monitor progress with 

needed changes in the SA 

Mears, C./RSS (CICS-NC)

Mean Layer Temperatures - 

RSS

- Atmospheric Temperature 

Profiles

- Numerical Weather 

Prediction

10/30/2012

CDRP-PLAN-

0301

1/15/2013
Monthly/8th day of the 

succeeding month
12/15/2012 YES

No

Meier, W./U of CO

Sea Ice Concentration

- Arctic Shipping Routes

- Wildlife Management

- IMPACT

11/1/2012

CDRP-PLAN-

0285

4/30/2013 N/A 12/1/2012 YES

No

Robinson, D./Rutgers

Snow Cover Extent (NH)

- Climate Monitoring

- Water Resource Management

10/11/2012

CDRP-PLAN-

0297

N/A
Monthly/5th day of the 

succeeding month
11/10/2012 YES

YES

OB - review final source 

code 

AB - review final data set

SME - review final docs

CH - review final docs

Wentz, F./RSS (CICS-NC)

SSMI(S) Brightness 

Temperatures - RSS

- Precipitation Patterns

- Hurricane Intensity Estimates

11/1/2012

CDRP-PLAN-

0308

To be coordinated with 

CDRP, new version

Monthly/10th day of the 

succeeding month
7/12/2013 YES

YES

JP - contact PI about waiver 

and disclamer 

SCHEDULE OF DELIVERABLES - CDRP 2012 O&M Contracts and Grants 



CDR PI 
Funding 
vehicle 

SOW 
sent to 

PI 

Submitted 
to NOAA 

Proposal 
Reviewed 
by NCDC  

Funds 
Obligated 

TIER 1 
HIRS Outgoing Longwave Radiation (OLR) Lee CICS – U of MD       
ISCCP - Cloud Climatology Project Rossow CICS – U of MD     

SSM/I, SSMIS and Future Microwave Imagers Kummerow CIRA       

Atmospheric Temperature Profile (Mears [A]MSU) (ARC +) Mears CICS - NCSU      

Sea Ice Concentration Climate Data Record Meier CIRES       
AVHRR Pathfinder Atmospheres - PATMOS-X (FCDR)  Heidinger BOP       

Sea Surface Temperature CDR (Pathfinder AVHRR) Evans CICS - NCSU   

TIER 2 
A Terrestrial Surface Climate Data Record for Global Change Studies Justice CICS – U of MD   

Development of a 20-year Database of Ocean Surface and Near-
Surface Properties 

Clayson CINAR 

    

  
 

PERSIANN - Precipitation Sorooshian CICS - NCSU   

Mitigating Sensor to Sensor Differences (supports Menzel) Cao BOP       
Generating consistent radiance SDRs and deep-layer atmospheric 
temperature TCDRs 

Zou BOP 
      

Total Solar Irradiance (TSI) observational Pilewskie CIRES   
RSS Version-7 SSM/I FCDR Wentz CICS - NCSU      

TIER 3 
Multi-year variability of O3, H20, and T through the strato Rosenlof BOP       
Cryosphere Bundle (IST, Albedo, Sea Ice 
Thickness/Age/Conc./Motion/Melt-Freeze Dates, Snow Cover) -- 
AVHRR/MODIS 

Key BOP 

      

  

 

Cooperative Institutes STATUS – August 9, 2013 
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CDR PI 
Funding 
vehicle 

SOW 
sent to 

PI 

Submitted 
to NESDIS 
for DOC 

Legal 
Review 

Assigned 
to 

Attorney 

Funds 
Obligated 

TIER 1 

Snow and Ice CDR (ARC +) Robinson contract   7/29 /2013 

UAH MSU/AMSU Brightness Temperatures (ARC +) Christy contract   8/7/2013  

TIER 2 

Calibrated AMSU-A Channel 7&9 Brightness Temperature Ho contract    8/7/2013 

TIER 3 

Contract STATUS – August 9, 2013 
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INTERAGENCY AGREEMENTS - August 9, 2013 
PI Description of Activity Date 

Submitted to 
NESDIS 

OGC 
Attorney 

Received 
OGC 

Clearance  

Entered into 
Force 

Funds 
Availability 

Notes / Comments 

                
Callahan Amendment #2:  Generation of 

Altimeter Climate Data Records 
Using Retracking and Updated 
Corrections 

6/11/2013 Alice 
McKenna 

7/9/2013 Approved 
NASA 
Signature 
pending 

TBD Agreement expires 9/30/2014. 
OGC cleared on 6/24/2013. 

Lean IAA supporting the Total Solar 
Irradiance Composite Climate 
Data Record and the Spectral 
Solar Irradiance Composite 
Climate Data Record 

6/28/2013 Hector 
Benitez 

Pending 
8/5/2013 

TBD TBD IAA and D&F forwarded to NCAD 
on 6/12/2013.  D&F signed by 
Contracting Officer (NCAD) on 
6/27/2013. Attorney contacted 
Nikonda, expects to submit 
clearance memo  for approval. 

Minnis IAA supporting the AVHRR 
Shortwave Fundamental 
Climate Data Record and the 
Cloud Properties Thematic 
Climate Data Record 

7/18/2013 Jeff 
Roberson 

Pending 
8/06/2013 

TBD TBD Contract Law Division (CLD) 
provided clearance on 
7/17/2013;  

Vermote IAA supporting the AVHRR 
Surface Reflectance FCDR and 
the Normalized Difference 
Vegetation Index TCDR 

6/21/2013 Britt 
Carlson 

7/22/2013 NASA 
Signature 
Pending 

TBD   

Meier IAA supporting the Microwave 
Sea Ice Concentration TCDR 
and Near Real Time ICDR 

7/19/2013 Nick 
Kornegay 

Pending 
8/1/2013 

TBD TBD Increased funding by $4K. Meier 
reports to NASA for duty on 
August 12, 2013. 

Stone Amendment #2:  No-cost 
extension to extend the 
expiration date from 
September 30, 2013 to 
December 31, 2013 

6/11/2013 Mark 
Tallarico 

7/9/2013 Approved 
7/16/2013 

N/A No-cost time extension approved  
Amendment #2 extends the 
termination date to December 
31, 2013. 



CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Setup Ingest & Archive System (IAS) in the TEST environment. 
• Working with ITB resolving remaining issues for 3 tier 

environment. 
• Working on the OAD. 
• Completed build of C-RDR on the TEST container.  
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•   C-RDR access via HAS (two years of tapes for HDSS).  
•  Integrating: Ingest data from CLASS and producing C-RDRs. 
•  Will deliver initial version with ADL 3.1. 

Weekly Report – August 9, 2013 

VIIRS, CrIS, ATMS – 
•Resources are being reduced. Delivery of CrIS and ATMS will be delayed. 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.   
System Infrastructure –  
Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS 
and develop an automated mechanism for re-requesting data. 
Reliability of Blade Center administration support. ITB admin position remains 
unfilled. ITB is working to fill the position. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature  
• Attended CDR conference. 
• Completing analysis of the Sea Ice products. 
• Update schedule with identified inputs. 
• Working on the OAD. 
• Documenting procedures for System Acceptance Test. 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
 

Weekly Report – August 9, 2013 

 

1 Transition to archived inputs for 15 day delay (final) product requires 

scientific comparison. Schedule depends on successful comparison for 

transition implementation. Will make an assessment of best way forward 

after initial comparisons. 

2 ITB support is required to move through the three tier environment. 
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